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February 23, 2016

Eric Pastor

PRP Group Project Coordinator
Pastor, Behling, & Wheeler, LL.C
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

RE: EPA Approval of the Final RI/FS Work Plan, Field Sampling Plan, Quality Assurance
Project Plan, and Revised Schedule; EPA Concurrence of Site Health and Safety Plan,;
Area of Investigation I (AOI-1), USOR Superfund Site, 400 N. Richey Street, Pasadena, Texas

Dear Mr. Pastor

Pursuant to Paragraphs 21 through 27, and Paragraph 29 of Appendix B (Statement of Work) to
the Administrative Settlement Agreement and Order on Consent for Remedial
Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, the EPA
received the following final documents dated December 23, 2015 (Plans) via email from Pastor,
Behling & Wheeler, LLC (PBW), on behalf of the Respondents named in the Settlement
Agreement, for approval:

Remedial Investigation/Feasibility Study (RI/FS) Work Plan;

RI/FS Field Sampling Plan (FSP);

RI/FS Quality Assurance Project Plan (QAPP); and

RI/FS Site Health and Safety Plan (HASP).

EPA had reviewed the Plans and had agreed that all the review comments sent earlier on
September 30, 2015 have been addressed adequately in the Plans. EPA however, did not agree
with the schedule that was submitted in the December 23, 2015 RI/FS Work Plan which was
different from the schedule submitted earlier.

On January 20, 2016, attorneys and technical staff on behalf of the Respondents met with EPA
Superfund Management and staff to discuss the proposed change in schedule. After carefully
considering the factors and arguments for the newly proposed schedule, the EPA decided to hold
off on approving/concurring with these Plans until a mutually agreeable schedule was worked
out. A revised schedule was submitted to the EPA on February 12, 2016 which was not
acceptable to the EPA. Since then, a mutually agreeable revised schedule has been worked out
and was submitted to the EPA on February 23, 2016. This revised schedule, submitted as an
addendum to the December 23, 2015 RI/FS Work Plan, supersedes the schedules submitted
carlier on December 23, 2015 and on February 12, 2016.
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EPA approves the December 23, 2015 RI/FS Work Plan, FSP, QAPP as submitted along with the
revised schedule addendum suibmitted on February 23, 2016. EPA also concurs with the
December 23, 2015 HASP as submitted.

If you have any questions or would like to discuss please contact me at (214) 665-8529.

Sincerely,
& 7 ohadsto N Trzonn
RajilJosiam
Remedial Project Manager (6SF-RA}
Superfund Division
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